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January 15, 2009
Project No. 13636

Mr. J. Ryan Benefield, P.E.

Chief, Hazardous Waste Division

Arkansas Department of Environmental Quality
5301 Northshore Drive

North Little Rock, Arkansas 72218

Subject: Seventeenth Monthly Status Report (December1® to 31%, 2008)
Cedar Chemical Company Facility (“the Site”)
Helena-West Helena, Arkansas
State EPA ID No. ARD990660649

Dear Mr. Benefield:

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and
Helena Chemical Company, which comprise the Cedar Chemical Corporation Joint Defense
Group (“the Group”), AMEC Geomatrix submits this letter constituting the Seventeenth Monthly
Status Report (December 1% to 31*', 2008) summarizing our work efforts. This status report is
being submitted under the scope of work and schedule presented to the Arkansas Department of
Environmental Quality (ADEQ) on August 8, 2007. Summarized below are the activities
completed in December, 2008 and the activities planned for the site in January, 2009.

Specific Work Completed in December 2008

General Site Activities

e There were no site activities in December.
Site Investigation Report

e Geomatrix will submit the Site Investigation Report on or before January 31, 2009.
Feasibility Study

e Within 60 days following ADEQ approval of the Site Investigation Report, Geomatrix
will prepare and submit a Feasibility Study to identify a recommended site remedy.

Work Planned for January, 2009:

General Site Activities

e AMEC Geomatrix will coordinate with ADEQ and Waste Management at the site to
oversee the loading and transportation of the remaining nonhazardous soil from the
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facility investigation currently onsite and will oversee the disposition of the remaining
nonhazardous water in the frac tank into the POTW.

Site Investigation

e No work is planned for January, 2009.

Site Investigation Report

e AMEC Geomatrix will submit the final FI Report to ADEQ on or before January 31,
2009.

Feasibility Study

e No feasibility study activities are planned in January. These activities will follow
approval of the Site Investigation Report by ADEQ.

Project Issues Pending:

e None

Reqgulatory and Leqgal Issues Pending:

e None

Meetings and Conference Calls with ADEQO:

e Telephone calls and electronic communication will occur as needed.
If you have any comments regarding this report, please call me at (512) 494-0333.

Sincerely,
AMEC Geomatrix, Inc.

Kelly Beck, P.G.
Project Manager

cc: ExxonMobil
Helena Chemical Company
Tyco Company Managers
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